

Delhi Transport Corporation
(Government of NCT of Delhi)
IT Department, IP Estate, New Delhi

No.: ITD-HQ/540F/2019/44/dy cm it /133

Dated: 24.06.2019

Circular

The Implementing Agency (IA) of AFCS i.e. M/s Trimax IT Infrastructure & Services Ltd., Mumbai vide their letter/ reminder dated 19.07.2018 requested to release the outstanding payment for Pre Go-Live period of AFCS project which is due to them after successful Roll-out of the project across all DTC depots. In this regard, following has been approved by the competent authority:

- a. *When 100% ETMs were sent online for the first time in each depot be treated as final Go-Live certification dates for that depot. The holiday period of 6 months be taken from these dates in each depot. The earlier Go-Live certification date issued by Depot Manager be treated as null & void.*
 - b. *All the payments to M/s Trimax be processed from the roll out dates when first ticket was issued in depots by ETM till the dates of 100% ETMs sent online for the first time in each depot. Further, payments be processed from the new Go-Live dates onwards considering holiday period of 6 months. Payments already made to M/s Trimax be reconciled and adjusted with these payments after re-calculating pre-estimated damages from the new Go-Live dates and holiday period. This all work is to be carried out as per T&C and laid down procedure in the AFCS agreement.*
 - c. *Commercial Date of Operation (CoD) of AFCS is declared as 1st Dec' 2017.*
2. In view of the above, all Depot Managers are requested to process bills accordingly.

This issues with the approval of competent authority.


(R.K. Jain)
Dy. Chief General Manager (IT & Comm.)

All RMs
All DMs
Copy to:

1. CGM(O) – for information please.
2. CGM(IT) – for information please.
3. Dy. CGM(O)
4. Dy. CGM(Tr.)
5. Addl. CAO
6. OSD to MD – for the kind information of the MD please.
7. Mr. Dinesh Dixit, Regional Business Head,
M/s Trimax IT Infrastructure & Services Ltd.
Command and Control Centre, DTC I.P. Depot, Delhi.